
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/01/2015

to 08/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0042

08/24/2015

Contract Location: Time Allowed:

29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, MILLING, I

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/02/2012

11/30/2012

12/05/2012

03/19/2013

00/00/0000

00/00/0000

1073 Days

11/12/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 91.71

984 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,607,429.07

$55,873,422.52

$13,844,767.27

76.38%

Counties:

Laurens Treutlen

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003956      $58,607,429.07 $55,873,422.52 $13,844,767.27 76.38% $1,093,541.98

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/01/2015

to 08/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0042

08/24/2015

Project Number: M003956      SR 404 - CONC REHAB

 

CSNHS-M003-00(956)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $40,286,395.86 $39,302,208.06 $984,187.80

Non-Participating $4,476,265.94 $4,366,911.76 $109,354.18

Total Earnings $44,762,661.80 $43,669,119.82 $1,093,541.98

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $44,762,661.80 $43,669,119.82 $1,093,541.98

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $44,762,661.80 $43,669,119.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,093,541.98

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/01/2015

to 08/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0042

08/24/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0010 413-1000     BITUM TACK COAT GL  819.000 1,498.000

 3.250 .000

 

 

1,498.000 $.00 $4,868.50

Category Amount: $0.00 $4,868.50

Category Number: 0030 ROADWAY

0065 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 6.000

 17931.220 .000

 

 

6.000 $.00 $107,587.32

0160 441-0006     CONC SLOPE PAV, 6 IN SY  1,088.000 1,380.917

 34.850 .000

 

 

1,380.917 $.00 $48,124.96

Category Amount: $0.00 $155,712.28

Category Number: 0060 PAVEMENT MARKINGS

0235 654-1003     RAISED PVMT MARKERS TP 3 EA  3,867.000 2,311.000

 4.100 471.000

 

 

2,782.000 $1,931.10 $11,406.20

0245 657-2054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLM  60.000 25.702

 13581.250 6.805

 

 

32.507 $92,420.41 $441,485.69

0250 657-4085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLM 60.000 26.432

), TP PB 8173.350 6.805

 

 

33.237 $55,619.65 $271,657.63

0255 657-7054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLM  60.000 25.243

 13581.250 3.338

 

 

28.581 $45,334.21 $388,165.71

Category Amount: $195,305.37 $1,112,715.23



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/01/2015

to 08/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0042

08/24/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0305 210-0100     GRADING COMPLETE - LS  1.000 .733

 7195397.250 .013

CSNHS-M003-00(956)

 

.746 $93,540.16 $5,367,766.35

Category Amount: $93,540.16 $5,367,766.35

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0340 301-5000     PORTLAND CEMENT TN  10,040.000 26,526.210

 140.000 1,035.290

 

 

27,561.500 $144,940.60 $3,858,610.00

0350 446-4050     PAVEMENT INTERLAYER FABRIC FULL WIDTH SY  1,188,466.000 812,620.771

 1.780 30,301.656

 

 

842,922.427 $53,936.95 $1,500,401.92

Category Amount: $198,877.55 $5,359,011.92

Category Number: 0030 ROADWAY

0395 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  491,747.000 309,950.333

 32.540 14,001.000

 

 

323,951.333 $455,592.54 $10,541,376.38

9055 301-6000     CEMENT TREATED BASE COURSE SY  .000 614,554.107

 4.000 6,956.731

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

621,510.838 $27,826.92 $2,486,043.35

9060 440-0001     PLAIN PC CONC SHLDR TP - SY  .000 485,387.012

 22.970 5,328.665

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

490,715.677 $122,399.44 $11,271,739.10

9090 004-0029     EXTRA WORK - SY  .000 12,045.333

 6.650 .000

GUARDRAIL SHOULDERS

                                                            

12,045.333 $.00 $80,101.46



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/01/2015

to 08/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0042

08/24/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9095 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,521.320

MATL & H LIME 94.250 .000

FOR GUARDRAIL SHOULDERS

                                                            

1,521.320 $.00 $143,384.41

Category Amount: $605,818.90 $24,522,644.70

Project Total Amount: $1,093,541.98 $44,762,661.80


